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Site Description

o Coffeyville is located in southeast Kansas
near the Oklahoma border

» Coffeyville Resources Refining and
Marketing (CRRM), a petroleum refinery,
IS located on the north side of Coffeyville

« CRRM is situated just inside a flood levee,
adjacent to the Verdigris River, which
flows through Kansas and into Oklahoma



The Flood — June 30, 2007

Heavy rains in June caused localized flooding
and a rise in elevation of the Verdigris River

During the night of June 30, the Verdigris River
overflowed the levee around Coffeyville Kansas

RiIver levels rose rapidly and exceeded the
neight of the levee by 3.9 feet

~lood waters entering the refinery caused a
release of crude oll

— Final approximation of release volume 90,000 gallons
KS, OK, EPA R7, EPA R6 involved




Estimated Flood Distribution



Kansas/Oklahoma Flood Extent
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Day One — July 1

CRRM reported flooding and release of
petroleum to the Kansas Department of
Health and Environment and the NRC

Two EPA Region 7 OSCs deployed to
Coffeyville Kansas for OPA response

Crude oll carried into Coffeyville Kansas
and southward into Oklahoma

Coke fines released from the refinery were
suspended in the flood waters
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Day Two — July 2

Oil fund opened for $ 600,000.00

CRRM activates Oll Spill Response Organization
(OSRO) contract

Two more Region 7 OSCs were deployed to
Coffeyville Kansas with the Mobile Command
Post

River water levels decreasing, but water still
overtopping the levee

Electrical, water and wastewater systems in
Coffeyville affected by flooding









Day Three — July 3

Region 6 Liason deployed to work with
Region 7

~-1fth Region 7 OSC deployed

EPA/CRRM Unified Command operational

2000 feet of boom deployed by CRRM
OSRO

6 boats deployed by CRRM OSRO

CRRM estimates 200-300 homes affected
by flooding and oll










July 4 -7

City of Coffeyville conducts searches of 65 homes
USCG Atlantic Strike Team members arrive

90 CRRM OSRO on-site

6000 feet of CRRM boom deployed

Daily Ops conference calls
— R6, R7, KDHE, ODEQ

“Affected Area” shut down
National Guard manned perimeter
Water level begins to drop

7/ Region 7 OSCs on-site
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Day Seven

e Current meeting schedule
— 0800 City of Coffeyville meeting
— 1030 CRRM Tactical and Operations meeting

— 1230 EPA R6, R7, KDHE, ODEQ, ATSDR
conf. call

— 1600 CRRM Situation update meeting

— 1700 EPA R6, R7, KDHE, ODEQ, ATSDR
conf. call

— 2000 City of Coffeyville meeting









Week Two — July 8-14

July 10 Administrative Order on Consent (AOC) signed
between EPA and CRRM

July 11 local residents allowed to re-enter properties in
affected area to get valuables

July 14 discussions ongoing with KDHE for disposal of
grocery store and other special wastes

EPA begins co-locating residential soil sampling and
water sampling with CRRM sampling contractor

CRRM offers home buyouts in affected area
CRRM containing and collecting oil on river and creeks









Weeks Three-Four — July 15 - 28

July 19 KS Congressman Tiahrt visits
Coffeyuville, conducts overflight of flooded area

CRRM OSRO continues collecting oil on water,
olled debris and sorbent materials

EPA continues oversight of CRRM soil and
water sampling

CRRM begins oil removal on commercial
properties with EPA oversight

Conference call and meeting schedule ongoing









August — October, 2007

CRRM Workplan approved by EPA
CRRM residential buy-outs ongoing

Commercial buildings — most remediated or
purchased by CRRM

Shoreline Clean-up Assessment Team (SCAT)

olling assessments near waterways

— SCAT members include state, EPA and CRRM
representatives

Structure demolitions planned









November - May 2007/2008

KS Congressman Tiahrt, EPA Administrator
Johnson and Regional Administrator Askew
conduct site tour and media session

Structure demolitions of CRRM owned
properties (370 total)

— Asbestos NESHAPS compliance
Final SCAT assessments In rural areas
Residential area soil remediation

Soll screening/final clearance plan accepted and
Implemented















Final Steps

Several properties have been In
negotiation with CRRM

Final grading and reseeding of now CRRM
owned property conducted in 2008/2009

On-site remedial actions have been
completed per the AOC

Final R7 oil fund amount $900,000.00

Final report Is due to EPA on July 1, 2009
— Two year anniversary of spill
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